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Contract No.:  04-0120F4

Diary #: 424 Const Calendar Day: 147 Date: 29-Oct-2012  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  03:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of the suspender ropes

Today | was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
V. Pereyra, L. Woo, S. Daouk, A. Schmitt, & J. Lyons for additional details of Cable field work.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:10

- From 07:10 until 07:15, the plastic covering over the zinc paste was removed, & the zinc paste was
inspected to make sure that it was still in good condition.

- From 07:20 until 08:20, wrapping of the Cable was ongoing with the “pull” machine. They progressed
about 1.0m during this time, & stopped when the machine ran up next to the cable band (CB) at PP 96N.
- From 07:30 until 11:30, zinc paste was being applied to the Cable in the bay between CBs 96N & 94N. -
Note: the Cable was solvent cleaned yesterday afternoon.

- From 08:20 until 08:35, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 08:35 until 08:40, about 12 wraps of S-wire was loosely wound around the Cable to be able to be
hand wrapped later.

- From 08:40 until 09:40, the air balancer was moved uphill, & the “push” wrapping machine was installed
on the Cable

- From 09:40 until 10:20, Tony’s crew wrapped the first 300mm of S-wire just uphill of the cable band (CB)
at PP 96N.

- From 10:30 until 11:00, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 11:00 until 11:30, the 300mm section of S-wire was knocked downhill to lap under the CB caulking
groove.

- From 11:30 until 11:50, the wrapping machine was aligned to get ready to start wrapping.

- From 11:50 until 14:00, wrapping of the Cable was ongoing with the “push” machine. They progressed
about 5.0m during this time, & stopped near PP 95N when the bobbins ran low on S-wire.

- From 14:00 until 14:20, Cadwelds were placed atop the Cable to secure the S-wire in place.

- At 14:20, they started to prep to do the S-wire butt splice, & started to install full bobbins in the wrapping
machine.

- At 14:20, | left the catwalk, & Victor Pereyra took over the inspection of the wrapping operation in the
North main-span. See his diary for details of the work performed after this time.

- From 14:20 until 14:30, | filled out the inspection checklist for the work inspected today.

- At 14:40, | left the bridge. - Note: | was only scheduled to work an 8-hour shift today.

- From 15:00 until 15:30, | wrote my diary for the day, checked email, & spoke with Roman Granados
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about some of the details of the Cable wrapping operation.
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04-0120F4 Bid Item: C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Ironworker APP ZACHARIAH MACDONALD 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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